

Implementation Actions and Project Status

PROJECTS INITIATED AND SUPPORTED THROUGH RPC STAFF IN 2006/2007

Implementation Actions	Project Coordinator	Project Status (REVISED 11-1-06)					
		Project Priority Accepted	Strategic Plan (or contract) Completed	Partnership Agreements Completed	Action Plan (or contract) Completed	Project started	Project Completed
First Suburbs Consortium							
1. Land Banking Research Report	Dobson	•					•
2. Land Banking "How-To" Report	Dobson	•					
3. Vacant/Abandoned Property Legislative Proposal	Dobson	•				•	
LAND (Local Alliance for Nature and Development)							
1. Greenprint WEB Resources (including Greenspace Information Clearinghouse)	Niemeyer	•	•	•	•	•	
2. Greenprint Presentation Program	Niemeyer	•	•		•		
3. Green Building Media Campaign (ongoing)	Niemeyer	•	•	•	•	•	
4. Green Building Demonstration Project – OTR (support role)	Niemeyer	•	•				
5. Green Neighborhood Demonstration Project – Northside	Niemeyer						
6. Collaborate with HCSWD-Riparian, Sensitive Areas Protection Regs (support role)	Niemeyer	•	•	•	•	•	
6. Clean Ohio Renewal Lobbying Program	Niemeyer	•	•		•	•	

Implementation Actions	Project Coordinator	Project Status (REVISED 11-1-06)					
		Project Priority Accepted	Strategic Plan (or contract) Completed	Partnership Agreements Completed	Action Plan (or contract) Completed	Project started	Project Completed
Hamilton County Caucus of OKI Representatives							
1. Improve attendance of representatives at OKI meetings	Duganier	•					
2. Assure Hamilton County representation on OKI nominating committee	Duganier	•				•	•
Project Impact <i>See list below: "Project Impact Implementation Actions And Project Status: Projects Initiated And Supported by RPC Staff Through Project Impact In 2006/2007"</i>							
1. Elmwood	Landivar						
2. Cheviot	Duganier						
3. Lincoln Heights	Niemeyer						
4. Golf Manor	Dobson						
5. Silverton	Landivar						
6. Fairfax	Landivar						
Other Projects (RPC Staff and Planning Partnership)							
1. CEDS (Comprehensive Economic Development Strategy)	Statkus	•	•	•	•	•	
2. Biotech Study	Statkus	•	•	•	•	•	
3. Crosby Township Zoning	Kinskey	•	•	•	•	•	
4. Columbia Township Zoning ...	Kinskey	•	•	•	•	•	•
5. Development Ready Communities Forum	Springer	•		•	•	10/26/06	•
6. Shared Community Service Delivery	Miller	•					
7. Community Choices Forum	Miller	•		•	•	10/18/06	•
8. Community Action Network Directory	Miller	•	•	•	•	•	
9. Community Inclusion Network	Miller			•			
10. Covedale Gardens Plan	Miller	•		•			
11. Sedamsville Parks Connection	Miller						

Project Impact

A community-driven process for results-oriented community building

Implementation Actions and Project Status

PROJECTS INITIATED AND SUPPORTED BY RPC STAFF THROUGH PROJECT IMPACT IN 2006/2007

Implementation Actions	Project Coordinator	Project Status (REVISED 11-17-06)							
		Cooperation Agreement	Situational Assessment	Project Priority Accepted	Strategic Plan (or contract)	Partnership Agreements	Action Plan (or contract)	Project started	Project Completed
Village of Elmwood Place – Project Impact	Landivar	•	•						
1. Create regulations to assure desirable redevelopment of industrial properties				•	•	•	•	•	•
2. Update Zoning code to promote redevelopment in accordance with local goals				•	•	•	•	•	
3. Redevelop park playgrounds for safer recreation				•	•			•	1/2
4. Establish a business association for plan implementation				•					
5. Achieve Tree City USA community designation to improve quality of life, property values and attractiveness for reinvestment				•					
6. Create a comprehensive redevelopment plan to provide a unified vision of land use, road improvements, open space/recreation, and economic development				•					
7. Design community gateways to visually define the boundaries of the village and improve community image				•	•				
8. Design and install banners and other visual elements to improve community				•					

Implementation Actions	Project Coordinator	Project Status (REVISED 11-17-06)							Project started (or contract)	Project Completed
		Cooperation Agreement	Situational Assessment	Project Priority Accepted	Strategic Plan (or contract)	Partnership Agreements	Action Plan (or contract)			
image and attractiveness										
9. Create a business inventory map and directory to assist in the marketing of local businesses				•					•	
10. Conduct a residents survey to ensure community input and participation in planning process and to identify housing needs and opportunities				•	•		•	•		
City of Cheviot – Project Impact	Duganier	•	•							
1. Create a marketing strategy that identifies Cheviot as a great place to live				•						
2. Develop a program to encourage homeownership				•						
3. Create and implement a streetscape design to improve quality of life, property values and attractiveness for reinvestment				•						
Village of Lincoln Heights – Project Impact	Niemeyer	•	•							
1. Provide diverse opportunities for Lincoln Heights’s youth population to enable individual and community success				•						
2. Strengthen Lincoln Heights’s tax base to enable essential funding of public services				•						
3. Develop a plan that capitalizes on redevelopment of I-75 to improve the standard of living				•						
4. Strengthen communication channels between the Village administration and residents to provide efficient and effective governance				•						
5. Improve the array of retail establishments to provide products and services needed by local residents and to strengthen the tax base.				•						
Village of Golf Manor – Project Impact	Dobson	•								
1. Create a community redevelopment strategy and implementation plan for two Village Gateway Redevelopment Areas to increase the tax base and improve the appearance and attractiveness of the community				•						

Implementation Actions	Project Coordinator	Project Status (REVISED 11-17-06)							
		Cooperation Agreement	Situational Assessment	Project Priority Accepted	Strategic Plan (or contract)	Partnership Agreements	Action Plan (or contract)	Project started	Project Completed
2. Evaluate and revise development tools and procedures to be a redevelopment ready community.				●					
City of Silverton – Project Impact	Landivar								
1. Establish a business association for plan implementation				●					
Village of Fairfax – Project Impact	Landivar	●							
1. Design and implement Wooster Pike Corridor streetscape to assure neighborhood character and a pedestrian friendly business environment				●					
2. Reestablish the Community Improvement Corporation as an active player in the revitalization of the Wooster Pike Corridor				●					